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TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-01-XX

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The five projects listed on the attached chart totaling $1,104,000 received allocations for construction
during the 1999-2000 fiscal year.  The implementing agencies are requesting extensions per
Resolution G-00-20.  The regional transportation planning agencies concur.

RECOMMENDATION
The Department supports the requests.

SUMMARY AND CONCLUSIONS
The Commission allocated $1,104,000 in Fiscal Year 1999-2000 for projects on the attached list.  To
date, the implementing agencies have been unable to award the contracts against the allocations.  The
attachment shows the details of the projects and the delays that resulted in the extension requests.
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Extension
Request

(# of months)

Applicant/
Project/
PPNO

Allocation Date
Construction

Phase

Amount
Allocated

(thousands)
Award

Deadline Local Agency Reason for Delay

Local Agency
Extension
Request

Caltrans
Recommended
Extension Date

4 City of Santa Monica

Appian Way Paving and
Wall Reconstruction
Project
PPNO 2470

5/5/00 $ 428 5/5/01 The City has a similar project planned
across the street from the Appian Way
retaining wall at Moss Avenue Pumping
Station, which is expected to start
construction in September 2001.  By
combining the bidding and award for these
projects, it is expected that a cost reduction
may be achieved.  In addition, the City of
Santa Monica, State Department of Parks
and Recreation, and California Coastal
Commission do not want to experience a
loss of beach parking between mid-May and
mid-September.  For these reasons, the City
would like to postpone award of the
construction contract by four months.

9/5/01 9/5/01

3 City of Hermosa Beach

Pavement
Rehabilitation of
Ardmore Avenue, 1st St.
to 2nd St. and 25th St. to
Gould Ave.
PPNO 2431

4/1/00 $ 110 4/1/01 Due to unanticipated changes in personnel,
the Hermosa Beach Public Works
Department was understaffed until June of
2000.  The personnel changes made it
difficult to meet previously set deadlines.
While doing all things possible to move
forward with the project, the City was forced
to postpone awarding the contract for design
of the project until January 2001.  The City
requests a three-month extension to
accommodate procedural problems and
design schedule concerns.

7/1/01 7/1/01

3 City of Sierra Madre

Eastside St.
Rehabilitation
PPNO 2471

3/1/00 $ 79 3/1/01 The City originally planned to perform the
design (PS&E) with in-house staff.  Current
staffing limitations have prevented this.  The
City was forced to hire a consultant for the
PS&E and awarded a contract for design on
November 13, 2000.  Completion of the
design is expected by late February 2001.
The City requests a three-month extension
to allow time for advertisement and award of
the construction contract.

6/1/01 6/1/01
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4 City of Monterey Park

Garvey Ave./Corporate
Center Dr.
Rehabilitation
PPNO 2452

12/8/99 $ 313 12/8/00 Unforeseen environmental conditions and
clearances, as well as business owners
concerns over construction schedules
delayed and postponed the contract bid
process.  With both environmental and
business issues resolved, the City of
Monterey Park is prepared to release a bid
proposal with contract award to be
completed by March 2001.

3/31/01 3/31/01

6 City of Santa Fe
Springs

Firestone Blvd., Valley
View Ave. & Florence
Ave.
PPNO 2469

11/19/99 $ 174 11/19/00 The City completed PS&E for the project in
March 2000.  However, on February 2 and
March 10, 2000, a developer filed a
development plan and tentative map to
subdivide and construct two industrial
buildings on Florence Ave. east of Norwalk
Blvd.  The development requires installation
of a water main, sewer, and domestic and
reclaimed irrigation services in Florence
Ave.  It is City policy and prudent practice
not to trench a newly paved street, so the
City delayed resurfacing the project.
Unforeseen and extensive site remediation
during development delayed the schedule to
install the facilities in Florence Ave.
Removal of extraordinarily large masses of
buried concrete is still underway at the
former concrete batch plant site.  The
developer has agreed to complete the utility
work by June 1, 2001.  Therefore, an
extended deadline to award by May 10,
2001 is requested.

5/10/01 5/10/01


